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J. Corica, South Plainfield

Cornell-Dubilier Electronics Site, Residential Cleanup

South Plainfield, Middlesex County, New Jersey

POLREP: 13
II. BACKGROUND

Site No:

Delivery Order No.:
Response Authority:
CERCLIS No.:

NPL Status:

State Notification:
Status of Action Memorandum:
Start Date RVZ:
Completion Date RV2:
Start Date BB2:
Completion Date B2:
Start Date BB3:
Completion Date BB3:

III. SITE INFORMATION

The site is located in a

GZ

0017

CERCLA

NJD981557879

Final NPL

NJDEP and NJDHSS Notified
Approved September 19, 1998
March 29, 1998

On-going

March 15, 1999

September 16, 1999
September 23, 1999
On-going

mixed industrial, commercial and

residential area of South Plainfield, New Jersey and

consists of the Hamilton
contaminated residential

Industrial Park, adjacent
and commercial properties and
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‘contaminated:portionsof .the Bound Brook downstream of the
industrial park. Cornell-Dubilieri Electronics operated at
the industrial park from 1936 to 1962 and allegedly disposed

of polychlorinated biphenyl (PCB) contaminated materials and.

other hazardous substances directly onto site soils. PCBs
have been detected in soils and in building interiors at the

- industrial park, at adjacent residential and commercial

propertles and in the surface water - and sedlment ‘of the

+ Bound. Brook. b g, ca? B4

ak - L

In March 1997 EPA ordered the owner.of the’ 1ndustr1al park’
to take actions to stabilize the site. These actions
‘included the installation of drainage controls to limit the
movement of contaminants to the nearby Bound Brock through
surface water run off; paving of driveways and parking areas
in the industrial park to limit the generation and off-site
migration of contaminated dust; and installation of a
security fence to. restrict access to contaminated areas, and

prevent -the tracklng of contaminants into the” surroundlng
community.
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RESPONSE INFORMATION
Situation
1. Current Situation TR

The situation at the site has not chanqed slgnlflcantly
since the last report.

2. Raemoval activities (through 11/13/99)

No work took place between Honday, November 8 and ?riday,
November 12. . .. e

P X . )
Oon Saturday November 13 mindr property restoratlons were
made at Property U (207 Delmore), Property X (115 Delmore),
Property BB (511 ‘Hamilton), '‘Property CC (119 Delmore}, and
Property DD (229 Delmore})'. Additional restoration
activities are scheduled - -for the week of November 15.
Disposal of the remaining waste generated as a result of the
removal activities (i.e. decontamination water and personal

protective equipment) is tentatively scheduled for the week
of November 15.
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Othexr Site Activities

On October 8, EPA notified the owner of the industrial park,
DSC of Newark, Inc. that additional removal actions are
necessary to stabilize the site and protect public health,
welfare or the environment. The following actions are
required: characterize, remove and dispose of accumulated
waste stored in the area formerly operated as a driving
school; establish vegetative cover in unvegetated, unpaved
areas of the industrial park; and repair and maintain
drainage controls down gradient of unvegetated, unpaved
areas until permanent vegetative is established. Plans for
this work, due October 23, have not been received.

On October 28, EPA notified DSC that they are in violation

of the Unilateral Administrative Order (UAO) issued to them
for site stabilization actions. To date DSC has not the .
taken action necessary to come into compliance with the UAO.

B. Plann ivities

A PRP-lead removal action is underway at 7 Tier 2
residential properties. Interior cleaning is planned at 2
Tier 1 and 2 Tier 2 properties upon completion of the Tier 2
soil removal. As discussed in the previous section,
additional removal activities are required to stabilize the
site.

Next s

The restoration of Tier 2 properties will continue. The
Disposal of the remaining waste generated as a result of
Tier 2 residential Decontamination water will be disposed
oL, _

ues

None,
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START .Costs .
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'Contingency

EPA Costs
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Total Costs
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COST 'INFORMATION (Fund- Lead Removal Actlons through -
11/13/99)
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‘Amount

Cost _ Amount
~ Budgeted " Ie Date' - Remaining’
s - 332,000 179, 646 Lt as3se
s 22,000 -i.' 6,989 i 15,011
o8 221,000 L0 7t nfaes 9E 21,000°
'$  50,000° - +'36,750 o 13.250
s.' 425, ooo o 223,385 ;;_ g 201,615 " :

e

The above accountlng of expenditures is an estimate based on
figures known to the 0OSC at the.time.this report was written.
The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the’ government may
include in any claim for cost recovery - AR g L

;DISEOSITION OF WASTES -~ . -+ .7/ J27 wniiimy

VI.

*Decon:am;natlon
‘Solxds (RV2)

50il/5011¢s TSCA® : CWM, Model Cicy,
- S ‘Landfill "I NY :

;Dccontam;natxoﬁ
iLiquids (RV2)

Liquids - *~ ‘Incineration

5 drums CWM, Model City,

NY

Non=TSCA
i Regulated Seil
{BB2)

Soil 1744 tons Landfill J G- R.O.W.5.

Morrisville, PA

™

Regulated Soil
(BB3)

TSCA Regulated | Soil 22 tons Landfill CWM, Model City,
Soil (BB2) ; ada
Non=TSCA Soil 777 teons Landfill G.R.D.W.S.

Morrisville, FA

TSCA Regulated
Soil (BBR3)

Soil 43 tons Landfill CWM, Model Cirty,
NY
q
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